& associates,
September 28, 2012

Mr. Gary Greulich

New Jersey Department of Environmental Protection
Northern Regional Office

7 Ridgedale Avenue

Cedar Knolls, NJ 07927

RE: Remedial Action Progress Report No. 5 for the Industrial #2 Redevelopment Area
Portion of the Former General Motors (GM) Linden Assembly Plant, 1016 West Edgar
Road, Linden, Union County, New Jersey 07036; DUKO59.701.012_6.

Dear Mr. Greulich:

On June 3, 2011, the New Jersey Department of Environmental Protection (NJDEP) approved
the New Jersey Remedial Action Workplan and RCRA Corrective Measures Proposal
Addendum No. 4 (RAWP) for the Industrial #2 Redevelopment Area of the Former GM Linden
Assembly Plant (Site; SRP Pl# 014755; EA ID# SUB090001; BFO File Number: 20-09-24). The
June 3, 2011 approval letter requested a Remedial Action Progress Report for the Industrial #2
Redevelopment Area on/by September 30, 2011. Subsequent reports will be submitted on a
quarterly basis.

This letter constitutes Remedial Action Progress Report No. 5 for the Industrial #2
Redevelopment Area. Hull & Associates, Inc. (Hull) has prepared this report on behalf of Linden
Development LLC (Linden Development) to summarize remedial activities completed on the
~'Site between July 1, 2012 and September 28, 2012.

Re}quifer.nents, according to N.J.A.C. 7f26E-6_.6, are showh below in bold italics, with
Hull/Linden Development's update following. : The report certification required by N.J.A.C.
7:26E-1.5 is included in Attachment A. ' ‘ '

1. NJDEP requir'eS a description of each planned remedial action

i. scheduled to be initiated or completed within the reporting périod;
il actually initiated or completed during the reporting period; and
iii. scheduled but not initiated or not completed during the reporting period,

including the reasons for the noncompliance with the approved schedule.

SO|I
As outlined in the approved RAWP, the remedial activities for soils on the Industrial #2

Redevelopment Area consist of the following:

a. Excavation of approximately 1,715 yd® of soil containing chemicals of
potential concern (COPCs) at: concentratlons above applicable standards

from AOI-7;
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b. Establishing deed restrictions or environmental covenants to maintain
commercial/industrial land use at the Site;

c. Regrading the site to achieve the grade necessary to support the proposed
redevelopment;

d. Constructing building slabs, parking areas and roadways and placing one foot
of clean soil over geotextile fabric in future greenspaces to preclude direct
contact exposures to future receptor populations and/or provide cover to
historical fill material; and

e. Surveying to demonstrate that all areas are covered with engineering controls
(e.g., building slabs, parking areas and roadways) or one foot of clean soil.

With the exception of the targeted soil excavation activities within AOI-7, the remedial
activities are directly related to construction activities associated with the future
redevelopment at the Site which are dependent upon finalization of agreements with end
users. Linden Development has been working throughout the reporting period to establish
agreements with end users to ultimately occupy various portions of the Site. Given that end
user agreements have not been established, the construction activities described in the
RAWP have not yet been initiated.

The excavation activities within AOI-7 were completed during the previous reporting period.
A summary of the excavation activities, confirmatory sampling results, soil disposal and
other details were provided in the previous quarterly report. As discussed in that report, the
confirmatory sampling results indicate that the AOI-7 excavation activities successfully
removed the petroleum-impacted soils and achieved the cleanup goals specified in the
approved RAWP.

Groundwater

The RAWP for the Industrial #2 Redevelopment Area was limited to soils. Groundwater
actions, if any, are related to resolution of the disputed groundwater issue between the Site
and neighboring Merck Pharmaceutical facility. =~ While evaluation of the disputed
groundwater issue is ongoing, it is anticipated that groundwater monitoring will likely be
required for the Industrial #2 Redevelopment Area. The monitoring requirements will be
determined as part of the ongoing disputed groundwater evaluations and outlined as part of
a separate, future document.

Storm Sewer (AOI-18)

Remedial activities associated with AOI-18 are complete, as documented to NJDEP in
previous reporting efforts associated with the neighboring Retail and Industrial #1
Redevelopment Areas. Specifically, the storm sewer activities were documented in
Remedial Action Progress Report No. 1 for the Retail Redevelopment Area Portion of the
Former General Motors Linden Assembly Plant, dated November 23, 2009 and in Remedial
Action Progress Report No. 1 for the Industrial No. 1 Redevelopment Area Portion of the
Former General Motors Linden Assembly Plant, also dated November 23, 2009.

2. NJDEP requires discussion of problems and delays in the implementation of the
RAWP, which should include proposals for corrections.
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As discussed above, a majority of the remedial activities are directly related to construction
activities associated with the future redevelopment at the Site which are dependent upon
establishment of agreements with end users. Given current economic conditions, the
construction activities described in the RAWP, with the exception of the AOI-7 excavation
activities, will not be implemented until redevelopment deals with end users are established.
Linden Development is continuing to pursue agreements with end users for the Industrial #2
Redevelopment Area. In the interim, conditions at the Site are stable given that GM'’s
original cover types (asphalt, building pads, etc.) remain intact. The targeted excavation
activities within AOI-7 were completed in early-April 2012.

3. NJDEP requires proposals for a deviation from, or modification to, the approved
RAWP.

No deviations from, or modifications to, the approved RAWP are planned or required at this
time.

4. NJDEP requires submittal of a revised schedule pursuant to N.J.A.C. 7:26E-6.5, to
reflect the changes as noted in 1 through 3 above.

As noted above, establishment of agreements with end users is the driving force behind the
redevelopment of the Site and full implementation of the RAWP. Linden Development
continues to pursue agreements with end users and will provide updates in subsequent
quarterly reports. The next progress report is scheduled to be submitted on or before
December 31,2012. The targeted excavation activities within AOI-7 were initiated on
March 7, 2012 and were completed in early-April 2012.

5. NJDEP requires an updated status of all permit applications relative to the critical
path schedule.

The permits required for initiation of the remedial activities are summarized below.

Permit/Approval Type Status Notes

Planning Board Approval Approved 11/17/08 Site plan approved by City of

Linden Planning Board
NPDES Permit (Storm Water) Approved 9/16/09

Approved by Somerset-Union
Conservation District

NPDES Permit No. 0088323
Approved 9/16/09

Soil Conservation District

6. NJDEP requires a listing of each remedial action to be performed during the next
reporting period.

No remedial activities are scheduled during the next reporting period. As noted above,
establishment of agreements with end users is the driving force behind the redevelopment
of the Site and implementation of the remaining portions of the RAWP. Linden Development
continues to pursue agreements with end users and will provide updates in subsequent
quarterly reports. The next progress report is scheduled to be submitted on or before
December 31, 2012.
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7. NJDEP requires costs of each remedial action
i. Annual summary of all remedial action costs incurred to date; and
ii. Revised cost estimate for remedial actions remaining to be performed.

Given that significant construction and remedial implementation has not yet commenced, no
significant remedial costs have been accrued, with the exception of minor costs for the storm
sewer cleaning (i.e., approximately $7,000) and the recently completed AOI-7 excavation
project. The costs for the AOI-7 activities totaled approximately $240,000 at project
completion, which is below the amount used in the current remediation cost estimate.

The overall cost estimate for completing remedial activities remains consistent with that
presented in the RAWP (i.e., approximately $11,900,000 for earthwork and construction of
engineering controls).

8. NJDEP requires a tabulation of sampling results [according to N.J.A.C. 7:26E-
3.13(c)(3)] received during the reporting period and a summary of the data and any
conclusions, presented in a format consistent with N.J.A.C. 7:26E-4.8.

No sampling results were received during the reporting period.

9. NJDEP requires a summary of active groundwater remedial actions

i groundwater elevation maps with groundwater flow shown immediately
before and during active groundwater remediation;

ii. graphs depicting changes in concentrations over time for all impacted
wells as well as all down-gradient wells;

ii. summary of volume of water treated since last reporting period and the
total volume treated since active remedial action commenced; and

iv. Summary of groundwater contamination, indicating either that

contamination remains above applicable standards (include a proposal
detailing additional remedial actions) or that concentrations are below
applicable standards.

The RAWP for the Industrial #2 Redevelopment Area was limited to soils only. Therefore,
this section is not applicable.

10. NJDEP requires a summary of natural remediation groundwater remedial actions
i. Summary table of the groundwater monitoring results collected; and
ii. Conclusions whether data indicate that natural remediation is no longer
appropriate (must then also submit a revised RAWP)

The RAWP for the Industrial #2 Redevelopment Area was limited to soils only. Therefore,
this section is not applicable.

11. NJDEP requires a description of all wastes generated as a result of the remedial
action
i. Tabulation of waste characterization samples collected, including the
physical state of the material, volume, number of samples, analyses
performed and results;
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ii. Listing of types and quantities of waste generated by the remedial action
during the reporting period as well as to date;
iii. Name of the disposal facility used;
iv. Transporters’ dates of disposal; and
v. Manifest numbers of each waste shipment.

No wastes were generated during the reporting period.

12. NJDEP requires that any additional support documentation that is available also
be provided (photos, etc.). '

Given that the majority of the remedial activities have not yet been implemented, no
additional support documentation is available.

The next scheduled remedial action progress report will include remedial actions completed
between October 1, 2012 and December 31, 2012. Please feel free to contact Bill Dennis at
(412) 446-0315 with any questions regarding the update provided herein.

Sincerely,

Bill Dennis

Senior Project Manager

Attachments

cc: Clifford Ng — U.S. EPA Region 2

Joseph Sorge — JM Sorge, Inc.
Brian Strohl — Linden Development, LLC



ATTACHMENT A

Report Certification



Certification

Linden Development, LLC
ISRA Case Number E20040531

| certify under penalty of law that | have personally examined and am familiar
with the information submitted herein and all attached documents, and that.
based on my inquiry of those individuals immediately responsible for obtaining
the information, to the best of my knowledge, | believe that the submitted
information is true, accurate and complete. | am aware that there are significant
civil penalties for knowingly submitting false, inaccurate or incomplete information
and that | am committing a crime of the fourth degree if | make a written false
statement which | do not believe to be true. | am also aware that if | knowingly
direct or authorize the violation of any statue, | am personally Ilable for the
penalties.

Llnden Development, LLC

Date: 4/£///9\
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